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Augus t 18 , 1992 

Ms. Karen Wolper, Chief 
Removal Enforcement Section 
u.s. Environmental Protection Age ncy 
Regi on III 
841 Ches tnut Bu i lding 
Ph iladelph i a, PA 19107 

ORIGINAL 
(Red) 

Re : Progress Report No . 2 
Rogers Electric Site 
Period 8/9/92 - 8/15/92 
REWAI Project M911 30 

De ar Ms. Wolpe r : 

Pursuant to Sec . VIII, 8 . 6 of the Administrative Cons ent Order fo r the Roger s Electric Sit e , Docke t No . III - 91 - 58 - DC, the f ollowing provides a progress r eport for activities performed on behalf of Blake Construction Co ., Inc . during the period 8/9/9 2 through 8/15/92 . Add i tionally , a copy of the progress r eport s ubmitted by the De fens e Reuti lizat i o n and Marketing Serv i ce 
(DRMS) covering their activi t i e s for the same p e riod is attached . 

1 . Mobilization activities continued through the week o f 
8/9 - 8/15. Electric service was hooked to the o ffice 
trai ler, and office , decontamination, and sampling 
s upplies were o r dered . Phon e service has b ee n 
orde r e d. 

On Thursday, 8/ 13/92 , a pre - construction meeting took 
plac e to discu ss sampling, decontami nation, a nd 
tempo rary storage s t rategy for the surface s ampling 
phase of the project . Atte ndees included REWAI a nd 
Clean Harbors p e r s onne l , and representatives from EPA 
(Kevin Scott, Dy namac Corp.) and MOE (Joseph Phel a n ) . 

2 . Final mobilization act i vitie s will be concluded by 
Tuesd a y, 8/18/ 92 . Surface sampling and invento ry 
activities will commence on Tuesday, 8/ 18/92, a nd wil l 
l ast a minimum of one week . Air sampling (pe rsonal ) 
will b e performed co nc urre ntly wi th the s ur fac e 

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301} 876-0280 
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501 

branch offices: king of prussia, pa dallas, t x 



ftDII'I I I 

Ms. Wolper - 2- August 18, l992 

sampling and inventory. Data generated during these 
activities will be reported in subsequent progress 
reports. 

3 . No problems anticipated. 

4 . N/A 

5 . N/A 

6 . N/A 

7 . N/A 

As always , if you have questions or comments, don't hesitate to call me at (410) 876-0280 . 

TNG : blj 

Attachments 

cc : Joseph Phelan, MOE 
Bruce Noble, DRMS 

Sincerely , 

R. E . WRIGHT ASSOCIATES, INC. 

~~N.~ 
Timothy N. Gardner 
Project Manager 

Kevin Scott, Dynamac Corp. 
John Seymour, Shaw, Pittman, Potts , & Trowbridge 
J . c . White, Blake Construction Co . 
J . Kuzemchak, Clean Harbors 
Don Moyer, REWAI 
Ned Wehler, REWAI 
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Ml'. Timothy Gardner> 
I Pr oject Manager 

R.E. Wright Assacia.tee, Inc . 
125 Airport. Dz-i v~. Sui tf: 36 
\l.\?stmin;;:tE!I', Ma.l'yland 21157 

DE!A.l" Mra. Gardt,er: 

Re: R~medial Acticn 
Roger>s Electric Site 
Cheverly, Maryland 

In a ccord&nce with Adru1nistrativa O~der o1 C0nsent (Con~ent Order), Docket Numbe•' III-91 - :.:x-DC, we have f:r,clcsec5. Pr· ogl"e~s Report. No. 2 COV!?T"i~1 g th~ ?€:1"iOd At!iUot 9 , 1992 to A'-"g'..lSt 15. 1992. 

Please ~ontact us should you requir•e ~urth~r in!or- rr.a.+:.i_,n and cla!"ification. 

Youl's truly, 

Bruce Noble 
Envir>onmen tal Pr~tectior, SiJ€Ciali.::t 
Dt:f-?na~ ReutHization artd W.a1"kt-tir1g Scr'Jice Battle Creek. YJ.chigan 
(616) 961-7412 



PROGRESS ~EPORT NO. 2 REMEDIAL ACTIOU 
ROGERS EL!C?RIC SITE ' CHEVERLY hffiRYLAND 

f'ERIO D: AUGUST 9. 1992 TO AUGUST 15. 19:;2 

ORIGINAl 
R d) 

Th1s pl"o~r.,.ss r eport i.:. subrr.:i tt.ed pursuan t- to the requi r ements o! the·Adndn1~t~at1ve Ord9r ?f Con&~n~ ~Consent O~~e~) Dock~t Number IIl-9 1-xx-DC. For ease o! l"ePcr~ in~. activities a~e se~regated in t o ac~i v i~! es undertaken. dat~ p!'od uced, su'bcri ttals cotapleted and -'lC ti vi ties och edul!=d fol" tile pr•oJect. 

A. \I)ORK COMPLETED 

a) Activities Undertak~n o r Compl~t~d This Rep~rting Period 
'!'he follo~1.ng discussion .summariz -e-s activ iti es undertaken duZ'ing this l"epor-ting pt~iod: 

* There wal"e ~o re m~dial action relat~ d activiti~e under taken du~ing this ~e?Ol"ting period. 
b) Data Produc ed This Repor ting Period 

The !ollowint data we!'e ~l"OdL:ced durin& ti.1is reporting period: 

• There wqre was no data produced during this ~e?Ol'ti~g pet"iod. 

The !allowing da.t3. v;as eubmittQd du!•ir.g this T'eportin@. period: 

* Testing la:oot"a':.ory of ::: potts. St-~vens and t'!1cCcy. Readi:1!5 . ?A .;:ubtfLt.i:.~ cost. e i't.ltnate on 12 Av~ 92 fol" ~amplin~ dr·urr..s . i;.ran.; fvl"~lel'~<' and w-: lc<::r C C: l'e~ a ':. s1te. l.YnJ~.S-SH? o.OfH'O'J<:s co.,t~ e:<t.!ma t.~ on 13 Auf, 92. 



d) Activities Sch 9dul~d Fo~ Next Reoo~ting Pe~iod 

ORtGI • t 
tRedl 

Activitleg plann~d for the n~,.;t N:Jportin~! Pel'lOd a'l"e d~tai.i.ed as foEows: 
I * !h~~e are no ~ctiviti~s s~h~dul~d fo'l" next r euo'l"t1ng period . 

R~sp~ctful!y s~brrdtted . 

DEFENSE REUTILIZATION AND MARK~TING SERVICE 

.BRUCE NOBLE 
Environmental Protection Sp~ctal1gt DRMS-SHP 


